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175 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS No No

176 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS No No

177 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS No No

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No

36 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS Yes Prd7 No

181 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS No No

182 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS No No

226 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No No

183 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS No No

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No No

228 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS No No

189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No No

190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No No

191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No No

229 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS No No

195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No No

196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No No

197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No No

233 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS No No
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Duration Start Finish

1 day Tue 11/13/07 Tue 11/13/07

1 day Wed 11/14/07 Wed 11/14/07

1 day Thu 11/15/07 Thu 11/15/07

3 days Fri 11/16/07 Mon 11/26/07

8 days Mon 11/26/07 Wed 12/5/07

1 day Tue 11/27/07 Tue 11/27/07

2 days Wed 11/28/07 Thu 11/29/07

2 days Thu 11/29/07 Fri 11/30/07

1 day Fri 11/30/07 Fri 11/30/07

2 days Mon 12/3/07 Tue 12/4/07

2 days Mon 12/3/07 Tue 12/4/07

1 day Tue 12/4/07 Tue 12/4/07

1 day Wed 12/5/07 Wed 12/5/07

2 days Thu 12/6/07 Fri 12/7/07

2 days Thu 12/6/07 Fri 12/7/07

1 day Mon 12/17/07 Mon 12/17/07

1 day Tue 12/18/07 Tue 12/18/07

3 days Wed 12/19/07 Fri 12/21/07

2 days Wed 12/26/07 Thu 12/27/07

SS REX ops drain
SS REX ops

SS Put
FEF,SS

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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 drains and take production fwd node offline

X ops installs software on production fwd node (d0srv15)

Put fwd node back into system d0srv15 (Nov 13)

Admins and REX ops configure production fwd node
SS D0repro tools adaptation: Fix python interface to SAM request system

SS REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv66)

SS REX ops re-installs on test machine
SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)

FEF,SS Admins and REX ops configure production fwd node
SS Stop tmb upload to d0srv063; REX ops reinstalls durable location

SS REX ops installs software on LCG/UK fwd node
SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

SS Stop tmb upload to d0srv065; REX ops reinstalls durable location
SS REX ops installs soft

SS REX ops puts f
SS,LCG

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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tware on LCG/Germany fwd node

fwd node back into system

Site and REX ops configure production fwd node
SS REX ops installs software on test fwd node (d0srv15)

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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